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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for VA Pittsburgh Healthcare
System, University Drive division, CARES Consolidation Phase 2, Research
Office Building #30 as required by drawings and specifications.

Visits to the site by Bidders may be made only by appointment with the

Resident Engineer’s Office (412-360-6239).

Office of Astorino, 227 Fort Pitt Boulevard, Pittsburgh, PA 15222 as

Architect-Engineers, will render certain technical services during

construction. Such services shall be considered as advisory to the

Government and shall not be construed as expressing or implying a

contractual act of the Government without affirmations by Contracting

Officer or his duly authorized representative.

Before placement and installation of work subject to tests by testing

laboratory retained by Contractor, the Contractor shall submit to the

Resident Engineer their weekly testing schedule four days in advance.

All employees of general contractor and subcontractors shall comply with

VA security management program and obtain permission of the VA police,

be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that an

OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
10-hour or 30-hour OSHA certified Construction Safety course and/or
other relevant competency training, as determined by the RE.

2. Submit training records of all such employees for approval before the

start of work or before the employee arrives on site.

1.2 STATEMENT OF BID ITEM(S)

A.

ITEM I,GENERAL CONSTRUCTION: Work includes general construction,
alterations, site work, site utilities, roads, walks, grading, drainage,
mechanical and electrical work, utility systems, elevators, roof top
helipad and the necessary removal of existing structures, abatement and

construction and certain other items.
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B. BASE BID:

1. Contractor shall furnish labor and materials, equipment,
transportation, supervision, coordination and services required to
perform and complete the work required by drawings and specifications
for the CARES Consolidation Projects, Research Office Building work
at the VA Pittsburgh Health Care System, University Drive Division,
University Drive C, Pittsburgh, PA 15240-1005. The work will consist
of one partial mechanical basement level, three stories of offices

(two floors of offices and open areas and one floor of office and

mechanical room), and one rooftop helipad. Abridgeeconneceting—th
AR N PN O SN LI S Battoant /onizt o 1 NS P SN B S 2N
helipad by an—irntermediate Ppatient/servi Tevater step—and—+th
+ha+d £1 r £ +1h matrn o+ o] (Ra12 1 A1~y 71 B ENENE S £ +1h ERPNEN
third—Fteoor—eof the main heospiter—(Buitding I —3spart—of the—work.

Bridge is not in contract

2. The Research Office Building is a new facility intended to provide
offices and future research spaces for the VA’s Research and
Development group. It is to be constructed at the VA University
Drive site in the Oakland section of Pittsburgh, PA, adjacent to the
existing VA hospital.

3. The gross area of the project is 99358 96,781 square feet and is

broken down as follows:

Basement mechanical equipment 20,930 S.F.
Ground floor - offices, conference area, open area
for future lab 25,206 S.F.

First floor - offices and open area for future lab 25,668 S.F.

Second floor - offices and mechanical equipment

room 23,429 S.F.
Third—floorbridge NOT IN CONTRACT 19585+~
Roof 1,548 S.F.
Total gross area 96,781 99+ 358—-S.F.

4. Thernewbuildingwill be—connectedto—+thethird fleorof+£th Isting
heospitat—building by arestrieted—aecess—Pbridge. Bridge is not in

contract.

C. ALTERNATE

1. ALTERNATE NO. 1 BASEMENT ADDITION: Under this Alternate, the

Contractor shall build an additional basement bay located between
columns A-B and 2-12. This addition relocates the fire pump room
with fire pump equipment with water storage tank and HVAC equipment.
The areaway tunnel is revised to be inside the building. Also
included are the additional engineering connections required for the

equipment relocation.
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Drawings include: GS0-005A, SS1-101A, SS6-101A, AS1-101A, AS5-102A,

AS5-117A, MH1-101A, MH2-101A, MH2-102A, PL1-100A, PL1-101A, FP1-101A,
EL1-101A, EP1-101A

2. ALTERNATE NO.2 DEMOUNTABLE PARTITIONS, PLUG AND PLAY POWER
PREINSTALLED IN WALLS: Under this Alternate, the Contractor shall
provide demountable partitions in lieu of drywall partitions as
indicated on drawings AS1-111A, AS1-121A, AS7-150, AS7-151, AND AS7-
152. Changes in the ceiling required for the installation of
demountable partitions are indicated on drawings AS9-111A, AS9-121A.
Demountable partitions are also described in specification section 10
22 19.13.

3. ALTERNATE NO.3 DIGITAL LIGHTING CONTROLS, INTEGRATE WITH WINDOW
SHADES: Under this Alternate, the Contractor shall provide head end
quantum lighting control system (based on Lutron systems) that
connects to the eco dimming ballast system. Each dimming ballast,
occupancy sensor, low voltage switching and shade control are
connected, monitored and controlled by the quantum server. See
drawing EP7-109 and specification section 26 09 43 NETWORK LIGHTING
CONTROLS for additional information.

4. ALTERNATE NO. 4 CHANGE FROM LOUIS POULSEN OSLO PENDANTS TO LOUIS
POULSEN PH ARTICHOKE PENDANTS: Under this Alternate, the Contractor
shall provide light fixture F19 instead of light fixture F17. See
drawings EL1-111, EL1-121, EL1-131 AND EP6-101.

5. ALTERNATE NO.5 EXTERIOR SIGN (POWER AND CONDUIT IN BASE BID):
Under this Alternate, the Contractor shall provide a monumental
illuminated informational exterior sign as described in EXTERIOR SIGN
DESIGN DEVELOPMENT PROGRAM in the project manual in the signage
section. Sign base and conduit provided in base bid.

6. ALTERNATE NO.6 INTERIOR SIGNAGE Under this Alternate, the
Contractor shall provide room identification signs designated by
IN.03.01 and secondary room identification signs designated by
IN.04.02 on the drawings. Locations of these signs are indicated on
drawings AS1-301, AS1-311, AS1-321, AS1-331 AND AS1-341. These signs
are described in the specifications in section 10 14 00.

7. ALTERNATE NO.7 SOUND MASKING): Under this Alternate, the
Contractor shall provide power at a location in the telecom room for
sound masking located under the small profile access flooring. Sound
masking design and installation shall be by qualified vendor.

D. PHASING:
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1. Phasing of construction operations for the proposed Research Office

Building is partially dependent upon the construction operations and
schedule for the Mental Health Building and Road Improvements project
that are currently underway. Construction staging for this project is
planned to take place in the vicinity of the ROB site with the Resident
Engineers coordinating the locations.

2. Phase 1: Demolition of existing buildings and asbestos abatement on
the ROB site may begin as soon as Mental Health Building construction
staging can be moved or is demobilized.

3. Phase 2: Utility relocation and improvements will begin for the ROB
site after demolition of existing buildings.

4. Phase 3: Mine grouting can commenced and building foundations.

5. Phase 4: Building Construction.

6. There is minimum construction staging and contractor parking for the
ROB available on the ROB site. Contractor staging and material
stockpiles will be reviewed and coordinated with the Resident Engineer.
7. There should be minimal disruption to hospital routine during
construction of the ROB, since it is detached from the main hospital.
8. There should be minimal disruption to pedestrian and vehicular
traffic within the ROB site, because the site is at the rear of the main
hospital and most vehicular and pedestrian traffic will be handled by
the new parking garage in the front of the hospital.

E. SITE LAYOUT: The ROB project is located in Parking Pot #7 (west of the
main VAMC building B#1). There are areas of Lot #7 that are being used
by the VA Medical Center for their on-going construction projects. The
enclosed sketch (Attachment A) designates the space in the lot.

F. INTERIOR WORK in B#1l: work at the bridge connection to the 3FL shall be

done during off hours (evenings and/or weekends); telephone/data cabling
work
on the 3FL - 5FL shall be done on off hours (evenings and/or weekends) .

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. AFTER AWARD OF CONTRACT, one electronic set of specifications and
drawings on CD will be furnished.
1.4 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply
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with these regulations. Driver’s licenses for all employees shall be

submitted with safety training information.
B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the RE so that
arrangements can be made. This notice is separate from any notices
required for utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission
of the RE.

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national or VAMC emergency. The General Contractor may return to
the site only with the written approval of the Resident Engineer.

C. Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the Resident Engineer for all locked gates/project
doors.

D. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Resident Engineer upon request.

5. These security documents shall not be removed or transmitted from the
project site without the written approval of Resident Engineer.

6. All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

7. Notify the Resident Engineer immediately when there is a loss or

compromise of “sensitive information”.
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1.5 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
1. American Society for Testing and Materials (ASTM) :
E84-2008. ... ... Surface Burning Characteristics of Building
Materials

2. National Fire Protection Association (NFPA):

10-2006. ... Standard for Portable Fire Extinguishers
30-2007 ¢ e e i i Flammable and Combustible Liquids Code
51B-2003.......ccv.. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work
T0-2007. ... National Electrical Code
241-2004. ... ... Standard for Safeguarding Construction,
Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Resident Engineer for review for
compliance with contract requirements in accordance with Section 01 33
23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the
contractor or subcontractors beginning work, they shall undergo a safety
briefing provided by the general contractor’s competent person per OSHA
requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, etc. Documentation shall be
provided to the Resident Engineer that individuals have undergone
contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

D. Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

E. Temporary Construction Partitions:
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1. Install and maintain temporary construction partitions to provide 2

hour separations between construction areas and adjoining occupied
areas. Construct partitions of gypsum board in accordance with ASTM
E84) on both sides of fire retardant treated wood or metal steel
studs. Extend the partitions through suspended ceilings to floor slab
deck or roof. Seal joints and penetrations. At door openings, install
90 minute rated doors if needed.

2. Install two-hour fire-rated temporary construction partitions to
maintain integrity of existing exit stair enclosures, exit
passageways, fire-rated enclosures of hazardous areas, horizontal
exits, smoke barriers, vertical shafts and openings enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with
Resident.

H. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Resident Engineer.

I. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Standpipes: Install and extend standpipes up with each floor in
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes
subject to freezing until weather protected.

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Resident Engineer. All existing or temporary fire
protection systems (fire alarms, sprinklers) located in construction

areas shall be tested as coordinated with the medical center. Parameters
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for the testing and results of any tests performed shall be recorded by

the medical center and copies provided to the Resident Engineer.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Resident Engineer.
Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate/submit hot work permit to Resident
Engineer four hours in advance of work. Designate contractor's
responsible project-site fire prevention program manager to permit hot
work. Hot work permit forms to be provided by RE.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Resident Engineer.

Smoking: Smoking is prohibited within VA buildings at all times.
Contractors are permitted to smoke in VAMC staff designated areas only.
Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the Resident Engineer that
personnel have been trained in the fire safety aspects of working in

areas with impaired structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of

0
9
0

materials) on Government premises to areas authorized or approved by the

Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Resident
Engineer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Resident

Engineer. When materials are transported in prosecuting the work,

GENERAL REQUIREMENTS 01 00 00 -
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vehicles shall not be loaded beyond the loading capacity recommended by

the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

(FAR 52.236-10)

D. Working space and space available for storing materials shall be as

shown and determined by the Resident Engineer.
Working space and space available for storing materials shall be as
shown and determined by the Resident Engineer.
Workmen are subject to rules of the VA Medical Center.
Execute work in such a manner as to interfere as little as possible with
work being done by others. Keep roads clear of construction materials,
debris, standing construction equipment and vehicles at all times.
Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by Resident Engineer where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.
2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days.

F. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet) minimum
height, around the construction area indicated on the drawings. Provide
gates as required for access with necessary hardware, including hasps
and padlocks. Fasten fence fabric to terminal posts with tension bands
and to line posts and top and bottom rails with tie wires spaced at
maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one
inch) above grade. Remove the fence when directed by Resident Engineer.

G. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,

equipment, connections, and utilities to assure uninterrupted services.

GENERAL REQUIREMENTS 01 00 00 - 9



Solicitation No. VA-101-XX-RP-XXXXVAPHS University Drive
Division

Research Office Building - Building 30

10-09

Amendment 10 - December 23, 2010

Where necessary to cut existing water, steam, gases, sewer or air pipes,

or conduits, wires, cables, etc. of utility services or of fire

protection systems and communications systems (including telephone),

they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without
written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR
ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional
requirements.

2. Contractor shall submit a request to interrupt any such services to
Resident Engineer, in writing, 72 hours in advance of proposed
interruption. Request shall state reason, date, exact time of,
approximate duration of such interruption and a sketch identifying
area.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of VA Medical Center. Interruption time
approved may occur at other than Contractor's normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Resident Engineer. Such approval will be
confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

H. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be

sealed, capped or plugged. The lines shall not be capped in finished
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areas, but shall be removed and sealed, capped or plugged in ceilings,

within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

Coordinate with Resident Engineer.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever excavation
for new utility lines cross existing roads, at least one lane must be
open to traffic at all times (flagman are required for traffic
control) .

2. Method and scheduling of required cutting, altering and removal of
existing roads; walks and entrances must be approved by the Resident
Engineer.

Coordinate the work for this contract with other construction operations

as directed by Resident Engineer. This includes the scheduling of

traffic and the use of roadways, as specified in Article, USE OF

ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Resident Engineer areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by to the Resident Engineer. This report shall
list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and Resident Engineer.

Any items required by drawings to be either reused or relocated or both,

found during this survey to be nonexistent, or in opinion of Resident

Engineer to be in such condition that their use is impossible or

impractical, shall be furnished and/or replaced by Contractor with new
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items in accordance with specifications which will be furnished by

Government. Provided the contract work is changed by reason of this
subparagraph B, the contract will be modified accordingly, under
provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)
and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and Resident Engineer together shall make a thorough
re-survey of the areas of buildings involved. They shall furnish a
report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same as
noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection and new
filters installed.

1.8 DISPOSAL AND RETENTION

Not applicable.
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1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.
The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

(FAR 52.236-9)
Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning
repair of damage to structures and site improvements.
Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator" under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that are
required to comply with the permit process and permit requirements. Many
of the permit requirements will be satisfied by completing construction
as shown and specified. Some requirements involve the Contractor's

method of operations and operations planning and the Contractor is

GENERAL REQUIREMENTS 01 00 00 - 13



Solicitation No. VA-101-XX-RP-XXXXVAPHS University Drive
Division
Research Office Building - Building 30
10-09
Amendment 10 - December 23, 2010
responsible for employing best management practices. The affected

activities often include, but are not limited to the following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide
regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,
fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.10 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the Resident
Engineer. Existing work to be altered or extended and that is found to
be defective in any way, shall be reported to the Resident Engineer
before it is disturbed. Materials and workmanship used in restoring
work, shall conform in type and quality to that of original existing
construction, except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.11 PHYSICAL DATA
A. Data and information furnished or referred to below is for the

Contractor's information. The Government shall not be responsible for
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any interpretation of or conclusion drawn from the data or information

by the Contractor.

1. The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by the VA’s
Architect Engineer.

(FAR 52.236-4)

Subsurface conditions have been developed by core borings and test pits.
Logs of subsurface exploration are shown diagrammatically on drawings.
A copy of the soil report will be made available for inspection by
bidders upon request.
Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make
their bids accordingly. Upon proper application to Department of

Veterans Affairs, bidders will be permitted to make subsurface

explorations of their own at site.

1.12 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall perform
services specified herein and in other specification sections. The
Contractor shall certify that the land surveyor or civil engineer is not
one who is a regular employee of the Contractor, and that the land

surveyor or civil engineer has no financial interest in this contract.

1.13 LAYOUT OF WORK

A.

The Contractor shall lay out the work from established base lines and
bench marks, indicated on the drawings, and shall be responsible for all
measurements in connection with the layout. The Contractor shall
furnish, at Contractor's own expense, all stakes, templates, platforms,
equipment, tools, materials, and labor required to lay out any part of
the work. The Contractor shall be responsible for executing the work to
the lines and grades that may be established or indicated by the
Contracting Officer. The Contractor shall also be responsible for
maintaining and preserving all stakes and other marks established by the
Contracting Officer until authorized to remove them. If such marks are
destroyed by the Contractor or through Contractor's negligence before
their removal is authorized, the Contracting Officer may replace them
and deduct the expense of the replacement from any amounts due or to

become due to the Contractor.
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(FAR 52.236-17)

B. Establish and plainly mark center lines for each building and such other
lines and grades that are reasonably necessary to properly assure that
location, orientation, and elevations established for each such
structure, roads, parking lot are in accordance with lines and
elevations shown on contract drawings.

C. Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey
shall include, but not be limited to, location of lines and grades of
footings, exterior walls, center lines of columns in both directions,
major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
the Resident Engineer before any work (such as footings, floor slabs,
columns, walls, utilities and other major controlling features) is
placed.

D. During progress of work, and particularly as work progresses from floor
to floor, Contractor shall have line grades and plumbness of all major
form work checked and certified by a registered land surveyor or
registered civil engineer as meeting requirements of contract drawings.
Furnish such certification to the Resident Engineer before any major
items of concrete work are placed. In addition, Contractor shall also
furnish to the Resident Engineer certificates from a registered land
surveyor or registered civil engineer that the following work is
complete in every respect as required by contract drawings.

1. Lines of each building and/or addition.

2. Elevations of bottoms of footings and tops of floors of each building
and/or addition.

3. Lines and elevations of sewers and of all outside distribution
systems.

4. Lines and elevations of roads, streets and parking lots.

E. Whenever changes from contract drawings are made in line or grading
requiring certificates, record such changes on a reproducible drawing
bearing the registered land surveyor or registered civil engineer seal,

and forward these drawings upon completion of work to Resident Engineer.
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The Contractor shall perform the surveying and layout work of this and

other articles and specifications in accordance with the provisions of

Article "Professional Surveying Services".

1.14 AS-BUILT DRAWINGS

A.

D.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Resident Engineer's review, as often as requested.
Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident
Engineer. Both in hard copy and electronically.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Resident Engineer, such
temporary roads which are necessary in the performance of contract work.
Temporary roads shall be constructed by the Contractor at Contractor's
expense. When necessary to cross curbing, sidewalks, or similar
construction, they must be protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for

completion of such buildings or parts thereof.

1.16 RESIDENT ENGINEER'S FIELD OFFICE

A.

The Resident Engineers currently use a trailer that has been provided by
the UD Consolidation Building #29 contractor. This contractor (ROB #30)
shall take over the rental costs associated with the trailer on August
12, 2011. The trailer shall remain in its current location near the VAMC
Emergency Entrance.

The Contractor shall maintain the following:

1. Electricity, hot and cold water, necessary utility services and

telephone/data.
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2. Thermostatically controlled, centralized heating and air conditioning

system designed to maintain the temperature between 21 and 27 degrees
C (70 and 80 degrees F) with 50 percent relative humidity maintained
during the air conditioning season.
Contractor shall, for the duration of the Research Office Building #30
provide the following:
1. Satisfactory conditions in and around the field office and parking
area. Snow and ice removal, etc.
2. Maintenance of utility services and light bulb replacement.
3. Twice weekly (Monday and Thursday) janitorial services and supplies
(toilet paper, soap, paper towels, garbage bags, etc.).
4. Bottled drinking water.
Contractor shall provide six (6) new lockable four drawer file cabinets,
letter size, equal to HON 370 series, with integral drawer rails so no
extra hardware is required for hanging folders.
Contractor shall provide one full size drawing rack that is free
standing on casters and 10 full size drawing sticks to be used with the
rack.
Resident Engineer's field office and facilities shall be relocated once
after its initial installation at the Contractor's expense. Relocation
consists of moving the field office and facilities to a location within
the VA site designated by the Resident Engineer together with providing
and maintaining utilities, parking area, sanitary facilities and
janitorial service in new location until completion and final acceptance
of project.
At the completion of all work, including the punch list, the Resident
Engineer's field office and facilities shall become the property of the
Contractor and Contractor shall remove same, including utility
connections, from the trailer back to the Medical Center utility tie-in
location. The site shall be restored to original condition and finished
in accordance with contract requirements. All file cabinets provided

shall become the property of the Government.

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide

heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will

withdraw permission for use of the equipment.
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Electrical installations used by the equipment shall be completed in

accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government. //
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous

chemical treatment.

Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.18 TEMPORARY USE OF EXISTING ELEVATORS

A.

Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following

provisions:

Contractor makes all arrangements with the Resident Engineer for use

of elevators. The Resident Engineer will ascertain that elevators are
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in proper condition. Contractor may use service elevators in B#1 for

special nonrecurring time intervals when permission is granted.

Contractor covers and provides maximum protection of following

elevator components:

a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car
enclosure walls.

c. Finish flooring.

Government will accept hoisting ropes of elevator and rope of each

speed governor if they are worn under normal operation. However, if

these ropes are damaged by action of foreign matter such as sand,

lime, grit, stones, etc., during temporary use, they shall be removed

and replaced by new hoisting ropes.

If brake lining of elevators are excessively worn or damaged during

temporary use, they shall be removed and replaced by new brake

lining.

All parts of main controller, starter, relay panel, selector, etc.,

worn or damaged during temporary use shall be removed and replaced

with new parts, if recommended by elevator inspector after elevator

is released by Contractor.

Place elevator in condition equal, less normal wear, to that existing

at time it was placed in service of Contractor as approved by

Contracting Officer.

1.19 TEMPORARY USE OF NEW ELEVATORS

A. The Contractor and his personnel shall be permitted use of new

elevator(s) subject to the following provisions:

1.

GENERAL

Contractor shall make arrangements with the Resident Engineer for use

of elevator(s). Contractor shall obtain elevator(s) for exclusive
use.
Prior to the use of elevator(s), the Contractor shall have the

elevator(s) inspected and accepted by an ASME accredited, certified
elevator safety inspector. The acceptance report shall be submitted
to the Resident Engineer.

Submit to the Resident Engineer the schedule and procedures for
maintaining equipment. Indicate the day or days of the week and total
hours required for maintenance. A report shall be submitted to the
Resident Engineer monthly indicating the type of maintenance
conducted, hours used, and any repairs made to the elevator(s).

The Contractor shall be responsible for enforcing the maintenance

procedures.

REQUIREMENTS 01 00 00 - 20



Solicitation No. VA-101-XX-RP-XXXXVAPHS University Drive
Division
Research Office Building - Building 30
10-09
Amendment 10 - December 23, 2010
5. During temporary use of elevator(s) all repairs, equipment

replacement and cost of maintenance shall be the responsibility of
the Contractor.

6. Personnel for operating elevator(s) shall not be provided by the
Department of Veterans Affairs.

7. Contractor shall cover and provide maximum protection of the entire
elevator(s) installation.

8. The Contractor shall arrange for the elevator company to perform
operation of the elevator(s) so that an ASME accredited, certified
elevator safety inspector can evaluate the equipment. The Contractor
shall be responsible for any costs of the elevator company.

9. All elevator(s) parts worn or damaged during temporary use shall be
removed and replaced with new parts. This shall be determined by an
ASME accredited certified elevator safety inspector after temporary
use and before acceptance by the Government. Submit report to the

Resident Engineer for approval.

10. Elevator shall be tested as required by the testing section of the

elevator(s) specifications before acceptance by the Department of

Veterans Affairs.

1.20 TEMPORARY TOILETS

A.

Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by Resident Engineer, provide suitable
dry closets where directed. Keep such places sanitary, clean and free
from bugs, and all connections and appliances connected therewith are to
be removed prior to completion of contract, and premises left perfectly

clean.

1.21 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of

determining charges. Before final acceptance of the work by the
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Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.

C. Contractor shall install meters at Contractor's expense and furnish the
Resident Engineer a monthly record of the Contractor's usage of
electricity as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

E. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

F. Water (for Construction and Testing): Furnish temporary water service.
1. Obtain water by connecting to the Medical Center water distribution

system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.
Connection point to be approved by Resident Engineer.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Resident Engineer's discretion) of
use of water from Medical Center's system.

G. Steam: Furnish steam system for testing required in various sections of
specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at Resident Engineer's discretion), of
use of steam from the Medical Center's system.

H. Fuel: Natural and LP gas and burner fuel oil required for boiler

cleaning, normal initial boiler-burner setup and adjusting, and for

GENERAL REQUIREMENTS 01 00 00 - 22



Solicitation No. VA-101-XX-RP-XXXXVAPHS University Drive
Division
Research Office Building - Building 30
10-09
Amendment 10 - December 23, 2010
performing the specified boiler tests will be furnished by the

Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished by the Contractor
at Contractor's expense.

1.22 NEW TELEPHONE EQUIPMENT
The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the
building is turned over to VA.

1.23 TESTS

A. Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

B. Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

C. Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

D. All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

E. Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.
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1.24 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four hard copies and four

DVDs with scanned copies each) for each separate piece of equipment

shall be delivered to the Resident Engineer coincidental with the
delivery of the equipment to the job site. Manuals shall be complete,
detailed guides for the maintenance and operation of equipment. They
shall include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts
clearly cross-referenced to diagrams and illustrations. Illustrations
shall include "exploded" views showing and identifying each separate
item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the Resident
Engineer and shall be considered concluded only when the Resident
Engineer is satisfied in regard to complete and thorough coverage. The
Department of Veterans Affairs reserves the right to request the removal

of, and substitution for, any instructor who, in the opinion of the
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Resident Engineer, does not demonstrate sufficient qualifications in

accordance with requirements for instructors above.

1.2625 GOVERNMENT-FURNISHED PROPERTY

A. The Government shall deliver to the Contractor, the Government-furnished
property as indicated.

B. Equipment furnished by Government to be installed by Contractor will be
furnished to Contractor at the Medical Center.

C. Contractor shall be prepared to receive this equipment from Government
and store or place such equipment not less than 90 days before
Completion Date of project.

D. Notify Resident Engineer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for
delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or
shortages.

2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.

E. Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub-up shall be furnished and installed by the contractor at no
additional cost to the Government.

F. Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and
drawings.

G. Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.26 RELOCATED/EQUIPMENT/ITEMS/
Not applicable.
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1.27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

Not applicable.

1.28 CONSTRUCTION SIGN

A.

Provide a Construction Sign where directed by the Resident Engineer. All
wood members shall be of framing lumber. Cover sign frame with 0.7 mm
(24 gage) galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or
equivalent round posts) set 1200 mm (four feet) into ground. Set bottom
of sign level at 900 mm (three feet) above ground and secure to posts
with through bolts. Make posts full height of sign. Brace posts with 50
x 100 mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

Maintain sign and remove it when directed by the Resident Engineer.
Detail Drawing of construction sign showing required legend and other

characteristics of sign is shown on the drawings.

1.29 SAFETY SIGN

A.

Provide a Safety Sign where directed by Resident Engineer. Face of sign
shall be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100
mm by 100 mm (four by four inch) posts extending full height of sign and
900 mm (three feet) into ground. Set bottom of sign level at 1200 mm
(four feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

Maintain sign and remove it when directed by Resident Engineer.

Detail Drawing Number 45 of safety sign showing required legend and
other characteristics of sign is shown on the drawings.

Post the number of accident free days on a daily basis.

1.30 CONSTRUCTION DIGITAL IMAGES

A.

During the construction period through completion, furnish Department of
Veterans Affairs with 1000 views of digital images, including one color
print of each view and one Compact Disc (CD) per visit containing those
views taken on that wvisit. Digital views shall be taken of exterior
and/or interior as selected and directed by Resident Engineer (RE). Each
view shall be taken with a professional grade camera with minimum size

of 6 megapixels (MP) and the images will be a minimum of 2272 x 1704
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pixels for the 200x250mm (8x 10 inch) prints and 2592 x 1944 pixels for

the 400x500 mm (16 x 20 inch) prints, as per these specifications:

1. Normally such images will be taken at monthly intervals. However, the
Resident Engineer may also direct the taking of special digital
images at any time prior to completion and acceptance of contract. If
the number of trips to the site exceeds an average of one per month

of the contract performance period then an adjustment in contract

price will be made in accordance with clause entitled "CHANGES" (FAR
52.243-4 and VAAR 852.236-88) of Section 00 72 00, GENERAL
CONDITIONS.

2. Photos of the ground breaking, steel topping out and ribbon cutting
shall be part of the cost of the 1000 views.

3. In event a greater or lesser number of images than specified above
are required by the Resident Engineer, adjustment in contract price
will be made in accordance with clause entitled "CHANGES" (FAR
52.243-4 and VAAR 852.236-88).

B. Images shall be taken by a commercial photographer and must show
distinctly, at as large a scale as possible, all parts of work embraced
in the picture.

C. Prints shall be made on 200 x 250 mm (8 by 10 inch) regular-weight matte
archival grade photographic paper and produced by a process with a
minimum of 300 pixels per inch (PPI). Prints must be printed using the
commercial RA4 process (inkjet prints will not be acceptable).
Photographs shall have 200 x 200 mm (8 by 8 inch) full picture print
with no margin on three sides and a 50 mm (2 inches) margin on the

bottom for pre-typed self-adhesive identity label to be added by the

contractor. It is required that the prints are professionally processed
so the quality will meet or exceed that of the same size print made with
a film camera. Prints must be shipped flat to the Resident Engineer.

E. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24
bit color and no reduction in actual picture size. Compressed size of
the file shall be no less than 80% or the original with no loss of
information. File names shall contain the date the image was taken, the
Project number and a unique sequential identifier. The CD-ROM shall
also contain an index of all the images contained therein in either a
TXT or Microsoft Word format.

F. In case any set of prints are not submitted within five days of date
established by Resident Engineer for taking thereof, the Resident
Engineer may have such images/photographs taken and cost of same will be

deducted from any money due to the Contractor.
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G. Interior Final Photos: After completion of all work in an area final

interior photos will be taken. The camera must allow the colors to be as
close as possible to the actual colors. View shall be taken after final
completion of work and coordinated with Resident Engineer. The images
shall be printed out and provided on a CD to the RE Office. A minimum of
50 photos shall be provided. Prints shall be made on 8 inch by 10 inch
regular weight matte archival grade photographic paper and produced by a
process with a minimum of 300 pixels per inch. Prints must be printed
using the commercial RA4 process (inkjet prints are not acceptable). It

is required that the prints are professionally processed.

1.31 FINAL ELEVATION DIGITAL IMAGES

A. A minimum of four (4) images of each elevation shall be taken with a
minimum 6 MP camera, by a professional photographer with different
settings to allow the Resident Engineer to select the image to be
printed. All images are provided to the RE on a CD.

B. Photographs shall be taken upon completion, including landscaping. They
shall be taken on a clear sunny day to obtain sufficient detail to show
depth and to provide clear, sharp pictures. Pictures shall be 400 mm x
500 mm (16 by 20 inches), printed on regular weight paper, matte finish
archival grade photographic paper and produced by a RA4 process from the
digital image with a minimum 300 PPI. Identifying data shall be carried
on label affixed to back of photograph without damage to photograph and
shall be similar to that provided for final construction photographs.

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the
following buildings constructed under this project (elevations as
selected by the RE from the images taken above). Photographs shall be
artistically composed showing full front elevations. All images shall
become property of the Government. Each of the selected six prints
shall be place in a frame with a minimum of 2 inches of appropriate
matting as a border. Provide a selection of a minimum of 3 different
frames from which the SRE will select one style to frame all six prints.
Photographs with frames shall be delivered to the Resident Engineer in
boxes suitable for shipping.

1. Research Office Building #30.

1.32 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible

archeological, historical and/or cultural resources, the Contractor
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shall immediately notify the Resident Engineer verbally, and then with a

written follow up.

1.33 CONSTRUCTION MEETINGS
At a minimum, weekly construction meetings will be held at the project
site — RE Office. Attendees shall include the REs, contracto9r’s
personnel and other entities concerned with current progress or involved
in planning, coordination or performance of future activities. All
participants at the meetings shall be familiar with the project and
authorized to conclude matters relating to the work. If the RE
determines that the meetings need to be held more frequently, the

contractor shall oblige at no cost.

1.34 EXISTING BUILDING AIR INTAKES
The existing hospital buildings have multiple AHU and air intake
locations where fresh air is brought into the buildings. The contractor
must prevent exhaust, fumes, chemical odors, dust, etc. (as a result of
their work), from entering the building. A plan of prevention (including
charcoal filters, pre-filters and changes in work hours to accommodate
down time for specific air intake locations)must be submitted to the RE

Office for approval prior to the start of work.

1.35 MISCELLANOUS ITEMS
A. Parking - contractor and contractor’s employees shall make their own

arrangements for vehicle parking off-site.

B. Contractor Communications - at all times during the performance of

this work, the contractor’s Superintendent and Project manager shall be
available via cell phone. Prior to the start of work, the contractor
shall provide the RE with emergency contact information for contractor

personnel.

C. VA Owned Material and Equipment - use of VA/government owned material

and equipment is prohibited.

D. Work Hours - Standard work hours for the VAMC are Monday - Friday,
7:00a to 3:30p. Coordinate after hour work requests with the RE.

E. Security - contractors shall wear/display VAMC issued badges when

working within occupied buildings.
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F. Delivery of Materials - contractor shall coordinate material and

equipment deliveries to the project site. VA personnel will not receive

contractor deliveries.
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